

APPENDIX 10

Maple Drive, Chellaston- Improvement of paths, resurfacing of drying areas, install new benches. Work started 1 March 2010

Littleover - Hartshorne Road

Resurfacing drying areas, widening existing paths, replacing wooden fencing with metal. Work started 15 March 2010

Filbert Walk, Chellaston- Metal fencing to drying areas, extra lighting, rerouting pathways. Finalising design before tender.

Carlyle Street/Thackeray Street/Sinfin Lane, Replacing front existing fencing to properties with black metal. Work completed

Ellesmere Avenue – Redesign bin stores to reduce flytipping problems, installing black metal fencing. Extra lighting and fencing. Structural engineer from Roman House required looking at site, due to existing walls to stores attachment to garages. **Consultation feedback poor so work now not being carried out.**

Victory Road - Replace existing front fencing with black metal. Work completed

Shakespeare Street/Barrie Drive/Osmaston Park Road- Replace existing front fencing with black metal - Work almost completed.

Allenton/Alvaston- Harvey Road Project- Final recommendations from Groundwork have been put forward before decision made on work, with breakdown of costings.

Keldholme Lane Estate- Fencing replacement to drying areas, knee rail fencing replacement, tarmac paths, and landscaping. Site visit carried out, measuring required. Additional consultation ongoing.

New Sinfin – Planters outside flats- Block pave and pressure wash. **Work completed.**

Austin Estate - replacement of rear boundaries to flats on Coleridge Street & Browning Street – Site visit carried out, consultation ongoing.

St Clares Close – Take up slabs to existing paths and tarmac, round blocks.