

Appendix 6

Maple Drive, Chellaston- Improvement of paths, resurfacing of drying areas, install new benches. Installation of fencing to install on drying to be done and work complete.

Littleover- Hartshorne Road - Resurfacing drying areas, widening existing paths, replacing wooden fencing with metal. **ECD beginning of June.**

Filbert Walk, Chellaston- Metal fencing to drying areas, extra lighting, rerouting pathways. **Work to start 21st June.**

Carlyle St/Thackeray St/Sinfin Lane, Replacing front existing fencing to properties with black metal. **Work completed.**

Ellesmere Avenue – Redesign bin stores to reduce flytipping problems, installing black metal fencing. Extra lighting and fencing. Structural engineer from Roman House required looking at site, due to existing walls to stores attachment to garages. **No response to consultation so work not being carried out.**

Victory Road -Replace existing front fencing with black metal. **Work completed.**

Shakespeare Street/Barrie Drive/Osmaston Park Rd- Replace existing front fencing with black metal. **Work completed.**

Allenton/Alvaston- Harvey Road Project- Groundwork has completed Masterplan from consultation. Final decision to be made at next South Board Meeting for proposals to go ahead.

Keldholme Lane Estate- Fencing replacement to drying areas, knee rail fencing replacement, tarmac paths, and landscaping. Final specification being done.

New Sinfin – Planters outside flats- Block pave and pressure wash. **Work completed**

Merrill Way – Installing fencing to front of flats, tarmacing entrance paths to blocks, replacing drying areas wooden fencing with black metal and resurfacing where necessary. **Work to start 1st June**